STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 10/2220144  Pagetof1
TO: Tony Anziano, Program Manager [/ FILE: EA. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO. No
CCO#: 385 SUPPLEMENT#: @ | Category Code: CXPX CONTINGENCY BALANCE (incl. this change)  $24,863,024.86
COST: ($24,034.00) INCREASE [ ] DECREASE HEADQUARTERS APPROVAL REQUIRED? ] YES NO
\ 1S THIS REQUEST IN ACCORDANCE WITH YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 D Do v ]
CCO DESCRIPTION: PROJECT DESCRIPTION:
Reconstruct Chain Link Fence and Gates CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i SR 1 R ’ Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Chiginal Ceniract Tme: Fime:Hdl..Lhis Ghange: Time Adjustments: {including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 630 Day(s) 25 % 2

THIS CHANGE ORDER PROVIDES FOR:

Eliminate Bid ltem 22: Reconstruct Chain Link Fence (Type CL-2.4 Black Vinyl-Clad) with Barbed Wired Extension Arms and
Bid Item 23: Reconstruct Chain Link Gate (Type CL-2.4 Black Vinyl-Clad with Barbed Wired Extension Arms. Remove
existing chain link fence and gates at Piers W2E and W2W.

At the request of Resident Engineer (Bill Howe) of the Yerba Buena Island Transition Span (YBITS) 2 project, the chain link
fence and gates at Piers W2E and W2W will not be reinstalled under the SAS contract. The YBITS 2 project (Contract 04-
0120T4) is working in the area and the chain link fence and gates would impede their access. The Department will issue a
change order under the YBITS 2 contract to reinstall the chain link fence and gate.

Chain link fence and gates were originally installed at Pier W2 by a different project. The Contractor removed the fence and
gates at Pier W2 when their work operations began. The unit price for Bid Items 22 and 23 includes compensation for
removing the fence and gates, disposing of excess material, and reinstalling after work in the area is complete. However
since the fence will not be reinstalled under this project, the Contractor will be compensated for costs incurred to remove the
fence and gates.

This change order has a credit of ($28,100.00) decrease in bid items and an adjustment of $4,066.00 lump sum for a total
credit of ($24,034.00), which can be returned to the contingency fund.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising T.E.) and Rich Foley (HQ Oversight).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date  B/7/14 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Dat ITEMS ($28,100.00) (%$28,100.00)
e ate FORCE ACCOUNT $0.00 $0.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $4,066.00 $4,066.00
FHWA Rep.: Date TOTAL ($24,034,00) ($24,034.00)
FEDERAL PARTICIPATION
Environmental: Date
othertapdiy] rep— = S [] PARTICIPATING [[] PARTICIPATING IN PART NONE
er (SpPeciiy).
b p MY g ] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Other {specify): Dat
bpaciH) 8 FEDERAL SEGREGATION  {if more than one Funding Source or P.1.P. type}
DistictFrior Anpearal By Date [CJcco FUNDED PER CONTRACT [7] CCO FUNDED AS FOLLOWS
HQ (lssue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signalture: Date

/C"/Z’L/ | £

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



